## **MASTERPLAN DELIVERY & PROJECTS SCHEDULE 2022-2016**

CHESTER-LE-STREET						
Masterplan	Priority Projects Identified	Status	Project Update			
	Key Priorities:					
	<ul> <li>A vibrant town centre at the heart of the historic market town building on success of de-cultverting project</li> </ul>	Progressing	Targeted Business support in place for multiple properties			
	An enhanced leisure offer across the town	Progressing	Chester Le Street Leisure facilities identified in the Leisure Transformation programme			
	<ul> <li>Expanded and improved employment locations to support job creation and economic growth</li> </ul>	Progressing	Transformation programme			
	<ul> <li>Improving connectivity, accessibility and sustainable travel opportunities</li> </ul>	Progressing	Continued focus on hub for bus services. Additional opportunities for walking and Cycling being explored.			
	<ul> <li>New homes to meet housing needs</li> </ul>	Progressing	Tor waiking and Cycling being explored.			
	<ul> <li>Capitalise on the facilities at the Emirates Riverside Cricket Ground and Riverside Park</li> </ul>					
	Town Centre					
	<ul> <li>Delivery of the Chester-le-Street De-Culvert Project: Delivery of improved flood mitigation along the Cong Burn</li> </ul>	Complete	Complete			
	Developing and implementing a management strategy for DCC street markets and community spaces: Delivery of market offer within the town	Progressing	Cross service discussions re future management and strategy to include an independent review across the county 2024			
	Signage and accessibility Audit	Progressing	Funding secured through UKSPF £170,000. External procurement underway inline with UKSPF procurement requirements.			
	<ul> <li>Improve linkages between Riverside Park and the Town Centre for pedestrians and cyclists</li> </ul>					
	Car park Pay & Display machine upgrades	Complete	An ongoing offer of business support delivered county wide.			
	<ul> <li>Delivery of a package of targeted business support to tackle vacant and poor quality premises</li> </ul>	Progressing	The state of the s			
	Facilitate the development and redevelopment of Lucy Street / North Burns	Progressing	Previous developer interest in the site for Housing or retail use. Currently in scope as part of the leisure transformation programme			

<ul> <li>Facilitate the redevelopment on the former Civic Centre Site</li> <li>An enhanced leisure offer across the town: Explore opportunities for events and improvements to facilities at Riverside Park</li> </ul>	Progressing Progressing Progressing	Events completed as part of RHSS, WBF, AAP, T&V Winter Wonders  Planned specialist market event as part of UKSPF, to test offer for future demand.
Walking and Cycling Infrastructure  Scope improvements to existing facilities and development of new facilities to support sporting activities: The Council are seeking to foster and support a sporting village in the riverside location which will build upon current activities and facilities.  Borrow a Bike Free bike loan scheme in partnership. Riverside base.  ParkThatBike Free cycle parking offered to all businesses, organisations and community groups who have staff or visitors who cycle to their property through social enterprise  Town Cycling Map available on line and hard copy  Business  Zone 9: Drum Industrial Estate	Progressing Progressing Progressing Progressing	LCWIP adopted by Cabinet and priority routes designed. Funding currently being investigated.  Great North Cycle Way route under review and feasibility.  The council is committed to working with the Developer for Panther Court, its Agents and potential occupiers to bring about developmen at this last significant developable plot at Drum Business Park
Housing		Additional Projects  Towns & Villages  Continued support offered via Targeted Business Improvement Scheme.  Property Reuse and Conversion Loan  Free Retail Training

	RHSS & WBF Vibrancy Events, Seaham Food Festival, Family Fun Activity and Events
	UKSPF Enterprising Durham New Start Up Grant
Area Action Partnership	Improving Community Resilience
Locally agreed priorities developed and delivered yearly	