MASTERPLAN DELIVERY & PROJECTS SCHEDULE 2022-2016

SHILDON					
Masterplan	Priority Projects Identified	Status	Project Update		
	Key Priorities:				
	 Encouraging new business start-up along with supporting the growth of existing local businesses; 	Progressing			
	 Seeking to maximise the economic benefits to the Town from visitors to Locomotion; 	Progressing	Links with established LUF SnDR element and emerging National Lottery Heritage Places Programme		
	 Supporting private sector investment in the town; 	Progressing			
	 Encouraging the provision of the education and skills required for the modern employment market; 	Progressing			
	 Working with the private sector to deliver successful and sustainable housing expansion; and, 				
	Enhance the quality, appearance and function of the town centre				
	Town Centre				
	Market Place Improvements	Complete	Canopies demolition complete and space for events improved.		
	The Arches	Complete	Following consultation the arches, have remained a priority for local people. Major refurbishment works was undertaken to the three metal arches and the plinths have been refreshed with new stone cladding.		
		Complete	New Street furniture across the town that has been refurbished and replaced.		
	Partnership Working with Town Council	Progressing	Funding from AAP to help to deliver WIFI in the town and town park		
			Additional Projects		
			Towns & Villages		
		Progressing	Continued support offered via Targeted Business Improvement Scheme.		

	Progressing Progressing Progressing Progressing Progressing	Enhanced environmental maintenance scheme completed to refurbish stone bus shelters within the town Property Reuse and Conversion Loan Free Retail Training RHSS & WBF Vibrancy Events, Family Fun Activity and Events UKSPF Enterprising Durham New Start Up Grant Improving Community Resilience
Walking and Cycling Infrastructure Borrow a Bike Free bike loan scheme in partnership. ParkThatBike Free cycle parking offered to all businesses, organisations and community groups who have staff or visitors who cycle to their property through social enterprise Town Cycling Map available on line and hard copy Business Shildon Business Centre Dabble Duck Industrial Estate Housing	Complete Complete	Shildon Business Centre fully occupied Dabble Duck fully occupied Housing Development Based on the two current major housing planning approvals Spout Lane (Shildon on Track) – underway Dale Road, to be implemented and requiring business relocation livin – investment in housing stock across the Lakes estate
Heritage & Tourism Locomotion / Timothy Hackworth Museum Durham Tourism Management Plan		Family attractions portfolio, to combine and promote the Countys offer? National Lottery Heritage Places fund award as one of nine places to benefit nationally- £10m approx. investment planned

Area Action Partnership Locally agreed priorities developed and delivered yearly	
--	--