
Appendix 3 

EU Governance: Project Application Process 

 
Brief created within the service by the Project Manager in 

reference to work stream 

Brief passed to appropriate Service Group Management Team 

(SGMT) and CMT for agreement to develop PID 

Rework is passed back to 

project manager

A PID is developed by the Project Manager (from which a Full 

EU Funding Application (FA) is developed) in conversation with 

Funding and Programmes Team for technical advice and 

guidance as well as the finance manager in order to initiate the 

funding protocol 

PID will include: 

 CDEP Economic Outcomes 

 Other Project Benefits 

 % spend against the EU 

Investment Plan objective 

 Start and end date 

 Business case 

 Detailed costs 

 Project Plan 

 Risk  

 Detail of match funding source 

and certainty 

 Monitoring and governance 

procedures 

 Any other funder requirements 

 Ongoing Revenue Commitments 

PID / FA discussed in CDEP work stream for endorsement 

PID / FA passed to appropriate SGMT for agreement to 

proceed and reported to CMT 

Head of Finance to sign off on 

finance arrangements 

Tier 1 Corporate Board for Council 

reporting and SGMT receive 

exception reports for information. 

CDEP secretariat adds project to list of emerging Council 

projects 

Brief will include: 

 CDEP Economic Outcome 

 EU Investment Plan 

Objective 

 Brief project description 

 Indicative costs 

 ERDF/ESF funding 

requirement 

 Match funding source 

 Start date 

 Indicative timescales 

 ERDF/ESF outputs 

Monitoring visits take 

place by the relevant 

accountable body. 

Outline Funding Application is prepared with advice from 

Funding and Programmes Team and Finance Manager and 

submitted to CLG via CDEP and European Investment Group 

for comment 


